

Note: May please update the Position end of month - June 2020 in "RED COLOR"

## RP DIVISION

### POSITION OF TENDERS (above 30 crore) as on 30.06.2020

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convener	Current Status
<b>A. TENDERS UNDER FINALISATION</b>										
1. NORTH - 02										
1	RT270-00035	Tehri Hydro Power Development Coperation India Ltd. ( THDCIL)	Supplying, Laying and Linking of P-Way Works including Earthwork in Formation, Construction of ROR, Major Bridge, Minor Bridges and other Allied Works From Ch. 0.926 km to 5.000 km and Ch. 14.000 Km to 15.063 km for Khurja <b>(Package – I)</b>	THDC/RKSH/CC-392		138.51	25.02.2020	-	GGM / RPO/NORTH	Under process - Acceptance by Client
2	RT270-00035	Tehri Hydro Power Development Coperation India Ltd. ( THDCIL)	Supplying, Laying and Linking of P-Way works including Earthwork in Formation, Construction of Major Bridge, Minor Bridges, Buildings and other allied works From Ch 5.000 km to 14.000 Km at Khurja near Danwar railway station in Dist. Bulandsheher <b>(Package – II)</b>	THDC/RKSH/CC-393		103.74	26.02.2020	-	GGM / RPO/NORTH	Under process - Acceptance by Client
2. NAGPUR - Nil										
3. SECUNDRABAD - Nil										
3a. BEGALORE - ....										
4. KOLKATA - 03										
1	RT-760-00070	CENTRAL COALFEILDS LIMITED(CCL)	Earth work in Railway formation including supply & laying blanketing layer, construction of Minor & Major Bridges, Supply of all P. way materials excluding Rail, laying of Track, supply & spreading of stone ballast and other allied works outside Railway boundary from Manatu Station on Tori-Shivpur section comprising entire MGR portion in connection with construction of Rail Infrastructure facilities for the proposed Amrapali private siding of CCL, Dist-Chatra,Jharkhand, PKG. IV (CH : 4072 to CH 4012)	64/OT/CCL-Amrapali/ Bridge Work/PKG-IV/19 Dt. 11.03.2019		224.62	23.04.19		Santanu Saha, GM/P/ RPO-KOL	Technical Bid recommendation & Accepted by Competent Authority on 30.01.2020
2	RT-760-00098	HRBC (Hooghly River Bridge Commisioners)	Repair and Rehabilitation of 2nd Hooghly Bridge ( Vidyasagar Setu) ,Kolkata, India including Replacement of Stay & Holding Down Cables and Bearings etc.	19/OT/HRBC-CABLE REPAIR/ 2019 Dt. 24.07.2019		155.41	01.10.2019		Santanu Saha, GM/P/ RPO-KOL	Tender Discharged by HRBC and requested to give a 2nd Call on 24.01.2020
3	RT-760-00115	Bharat Coaking Coal Limited ( BCCL)	Renovation / Strengthening of the existing Railway Siding at Bhojudih Coal Washery, Santhaldih, Dist. Purulia, West Bengal."	46/OT/BCCL/Bhojudih/Coal Washery /2019 Dt. 29.11.2019.		44.46	24.12.2019		Abhay Kamar, GM/P/Ranchi	Under evaluation of Tender Comitee (4/6 Credintial varification is going on & will be complited in 10 to 15 days).
4a. RANCHI - ....										
5. BHUBANEWSAR - 03										

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convenor	Current Status
1	RT 770-00132	NLC (Neyveli Lignite Corporation) India Limited, Sambalpur, Orrisa	Earthwork in formation, Bridges, Supply of P. Way materials & linking and allied works for the proposed Railway siding of M/s. NLC India Ltd, Talabira Mines, Jharsguda District of Odisha state.	OT/05/RITES/BBSR/NLCIL/Pkg-II/EW,Bridges&P.Way/2019, Dated: 18.10.2019	i) Sri. M.K. Behera, GGM (P)/RPO/BBSR ii) Sri J.Victor, GM (CP)/ROC-II/Gurgaon iii) Sri Anjeev Jain, GM (Fin)/ROC-II/Gurgaon	130.61	28.11.2019	21.03.2020	GGM(C)/RPO/BBSR	Letter of Acceptance No.: RITES/BBSR/NLCIL/BRIDGE/Pkg-II/2020/spl issued on 05.06.2020
2	RT770-00151	MCL	Formation work including cutting/filling of proposed Railway Track including supply of Points & Crossings/Sleepers, P.way Linking work, Bridge Works etc related to shifting of Y curve siding at new location (i.e passing through already excavated/non-active area of Samleshwari OCM) of MCL.	RITES/BBSR/MCL/Y-CURVE SHIFTING/OT-10/2020, dtd.03.02.2020	i) Smt. D.Lakshmi Sudha, GM (C) / RPO, Bhubaneswar ii) Shri J.Victor, GM (C) / CP Division iii) Shri Anjeev Kumar Jain, GM (F) Gurgaon	126.68	26.02.2020	02.07.2020	GM(C)/RPO/BBSR	Under Evaluation of Tender Committee
3	RT770-00158	MCL, Lakhanpur Area	Cutting, Filling & Re-handling of Over-Burden at Samaleswari OCP required for the railway track formation work of shifting of Y-Curve siding at new location at Lakhanpur Area of MCL.	RITES/BBSR/MCL/OBDUMP/OT-11/2020 Dated 03.02.2020	i). Smt. D. Lakshmi Sudha, GM (C), RPO-Bhubaneswar ii). Shri Manirul Islam, GM (P), RPO-Raigarh iii). Shri S.K. Mishra, JGM (F), RPO-Bhubaneswar	57.62	12.03.2020	09.06.2020	GM(C)/RPO/BBSR	Letter of Acceptance No.: RITES/BBSR/MCL/OBDUMP/EW/2019/755 Dated: 18.06.2020.
4	RT770-00152	MCL, Lakhanpur Area	Earthwork in formation, Construction of Major & Minor bridges, retaining wall, drains, supply of PSC sleepers, Turnouts Sleepers, Supply of Ballast, P.Way fittings & Track Linking Works, Construction of building and Allied works for proposed siding for Dispatch of Washed Coal from proposed Washery at Lakhanpur Area of MCL	RITES/BBSR/MCL/LAKHANPUR/OT-02/2020 Dated 22-05-2020		102.00	02.07.2020			Technical Bid Opened on 02.07.2020.
6. LUCKNOW - Nil										
7. RAIGARH - Nil										
8. EE - Nil										
9. S&T - Nil										
10. DFC - Nil										
<b>TOTAL</b>						<b>924.03</b>	<b>Cre</b>			
<b>B. TENDERS TO BE CALLED (up to March 2020)</b>										
1. NORTH - Nil										
2. NAGPUR - Nil										
3. SECUNDRABAD - 01										
1	RT730-00104	TSGENCO	Formation and Construction of Bridges at Bhadradi Termal Power Station (BTPS)	RITES/SC/BTPS/Earthwork/Manuguru/2019 dt. 05.12.2019		130.00	30.12.2019	N/A	N/A	Estimate along with tender document submitted to client m/s. TSGENCO for clearance and the clearance is yet to be received

S. No	Project Code	Client (Full Name)	Name of Work	Tender No.	Name of TC Member	Cost of Work (in Cr.)	Technical Bid Opened on	Financial Bid Opened on	Tender Committee Convenor	Current Status
4. KOLKATA - Nil										
5. BHUBANESWAR - Nil										
6. LUCKNOW - 02										
1	RT780-00018	UPRVUNL	Supply of PSC Sleepers, P-way materials including Point & Crossing, laying and linking of track including Points & Crossing and other Ancilliary works from Ch. Km. 0/000 (Etah Railway Station) to Ch. Km. 18/270 (Outside Plant) in connection with Construction of Railway Siding for 2x660MW Jawahrpur TPP of JVUNL at Malawan Dist. Etah, Uttar Pradesh	RITES /RPO-LKO/JVUNL- JTPP/00018/P-4		39.23	NIL	NIL	NIL	Sent to UPRVUNL for approval of Tender Docs on 19.11.2019
2	RT780-00018	UPRVUNL	Supply of PSC Sleepers, P-way materials including Point & Crossing, laying and linking of track including Points & Crossing and other Ancilliary works from Ch. Km. 18/270 to Ch. Km. 24/424, (In Plant area and R & D yard) in connection with Construction of Railway Siding for 2x660MW Jawahrpur TPP of JVUNL at Malawan Dist. Etah, Uttar Pradesh	RITES /RPO-LKO/JVUNL- JTPP/00018/P-5		36.20	NIL	NIL	NIL	Sent to UPRVUNL for approval of Tender Docs on 19.11.2019
7. RAIGARH - Nil										
8. EE - Nil										
9. S&T - Nil										
10. DFC - Nil										
				<b>TOTAL</b>	<b>TOTAL</b>	<b>205.43</b>	Crore			