

Details of contracts concluded during the month of Dec. 2021 & Jan. 2022 (More than 2 crores), RITES Nagpur																Annexur-1	
S. N.	Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of public of NIT	Type of bidding (Single/Two bid system)	Last date of receipt of tender	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
OPEN TENDER																	
1	RITES/GGM/NGP/T-01-2015 dated 08.04.2015	Construction of Earthwork, RCC Bridges (Cast-in-situ and Cut & Cover), FoB, Loco Shed, Supply of Ballast, P-way Materials and P-way linking work for private railway siding (Stage II) works at Inplant yard of NTPC- Mouda (MS).	Sealed tender	15.04.2015	Two Packet	08.05.2015	2	1. M/s ISC Projects Pvt. Ltd., Pune	1. M/s Metcon India Reality & Infrastructure Pvt. Ltd. Mumbai	yes	RITES/PO/NGP/NTPC-Mouda/ISC-Pune/A-312 No. 02037 Dated 6/13.08.2015	M/s ISC Projects Pvt. Ltd., Pune	37,88,97,741	28.02.2017	27.08.2015	15.08.2018	Various hinderences including traffic and power block, obstruction of OHE most , S&T box and signal post etc.
2	RITES /GGM/NGP/ROB Approaches Br. No. 12/T-06-2016 dt. 08.08.2016	Construction of Balance (Left over) work of ROB including approaches filling, and Concrete work etc. (except Composite Girder portion) for proposed Rly. siding of NTPC Mouda, Dist Nagpur (M.S.). [with RISK & COST tender]	Online	12.08.2016	Two Packet	29.08.2016	1	1. M/s.Suresh Chand Gupta, Jhansi-284002 (UP)	-	yes	RITES/NGP/NTPC-Mouda/SCG/A-368 No. 02551 Dated 14.11.2016	M/s.Suresh Chand Gupta, Jhansi-284002 (UP)	11,93,06,828	30.05.2017	29.11.2016	25.06.2018	Various hinderences mostly due to 8 nos. trees and house falling in wood alignment and delay in approval of extra items.
LIMITED TENDER																	
-----NIL-----																	
SINGLE TENDER																	
-----NIL-----																	