

Details of contracts dealt during the month of March, 2021 for Rolling Stock Design SBU

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>BITES/CO/RSD/Pt Line Exam./365/TD</p> <p>Engagement of Agency for Pt Line Exam. study for Indian Railway</p> <p>Limited</p> <p>28.10.2018</p> <p>2 packet</p> <p>07.12.2018</p> <p>02 Nos.</p> <p>02 nos.</p> <p>1. M/s D B Engineering & Consulting GmbH</p> <p>2. Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p> <p>Nil</p> <p>Yes</p> <p>BITES/CO/RSD/Pt Line Exam./365/TD Dated 26.12.2018</p> <p>Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p> <p>Euro 139632</p> <p>Draft Study Report - 3 months after agreement execution & Final Report - One month from acceptance of draft report by Railway Board.</p> <p>Date of execution of Agreement (04.02.2019)</p> <p>-</p> <p>COVID 19 Pandemic and non acceptance of draft report by Ry. Bd.</p>	<p>BITES/CO/RSD/Emission STD/273/1/ Retender-2nd</p> <p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF TECHNICAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p> <p>Open Tender</p> <p>08.08.2018</p> <p>Two Packet</p> <p>15.10.2018</p> <p>01 Nos</p> <p>01 Nos</p> <p>1.M/s FEV India Pvt Limited</p> <p>Nil</p> <p>Yes</p> <p>BITES/CO/RSD/Emission STD/273/1/ Retender-2nd Dated 27.12.2018</p> <p>M/s FEV India Pvt Limited</p> <p>Rs. 2,07,68,000/-</p> <p>40 weeks from date of execution of agreement.</p> <p>Date of execution of Agreement (23.01.2019)</p> <p>-</p> <p>COVID 19 Pandemic</p>	<p>BITES/CO/RSD/GCMMFL/RT150-0006</p> <p>Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCMMFL.</p> <p>Open Tender</p> <p>12.12.14</p> <p>Two Bid System</p> <p>16.01.15 at 14:00 Hrs.</p> <p>4 Nos.</p> <p>4 Nos.</p> <p>1. M/s.CIMMCO Ltd.(1/4) M/s.Tilagarh Wagons Ltd. (2/4)</p> <p>2. M/s.Texmaco Rail & Engg. Ltd.(3/4)</p> <p>3. M/s.Hindustan Engg. & Industries Ltd. (4/4)</p> <p>Nil</p> <p>Yes</p> <p>BITES/CO/RSD/ Milk Tanker AMUL/237 dt.15.04.15</p> <p>M/s Texmaco Rail & Engineering Ltd (3/4)</p> <p>Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)</p> <p>April 2016 (ORIGINAL) 15.08.2018 (REVISED) 31.03.2020 (REVISED)</p> <p>15.04.2015</p> <p>In Progress</p> <p>10 of total 20 RMT Vans dispatched. 07 RMT returned for Quality issue (to rectification Delay COVID 19 Pandemic and purchase of new springs</p>	<p>BITES/ RSD/101</p> <p>Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).</p> <p>Open Tender</p> <p>25.03.14</p> <p>Two Bid System</p> <p>05.05.14 at 14:00 Hrs.</p> <p>5 Nos.</p> <p>4 Nos.</p> <p>1. M/s.Texmaco Rail & Engg. Ltd.(1/5)</p> <p>2. M/s.Hindustan Engg. & Industries Ltd. (2/5)</p> <p>3. M/s.Modern Industries (3/5)</p> <p>4. M/s.Braithwaite & Co.Ltd.(5/5)</p> <p>1 No. M/s. BESCO Ltd.(4/5)</p> <p>Yes</p> <p>BITES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RITES Ltd. Dated 18.07.2014.</p> <p>M/s. Braithwaite & Co. Ltd. (5/5)</p> <p>Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)</p> <p>Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)</p> <p>20.06.2014</p> <p>Feb 2019</p> <p>All 26 RMT Vans dispatched.</p>													

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>Request for Proposal for Engagement of Agency for carrying out Study for Improvement in Freight Train Examination Practices for Indian Railways.</p>	<p>Request for Proposal (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Open Tender	16.09.2019	Two Packet	09.12.2019	02	<p>1. MR Technofin Pvt. Limited</p> <p>2. Consortium of Ernst & Young LLP AND Braithwaite & Co. Limited.</p>	NIL	Yes	<p>Request for Proposal (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	<p>Request for Proposal (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Rs 70 lacs + GST	6 months from Agreement signing.	Date of Agreement Signing (18.02.2020)	-	COVID 19 Pandemic
<p>Request for Proposal for Engagement of Agency for carrying out Study for Improvement in Freight Train Examination Practices for Indian Railways.</p>	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Open Tender	11.07.2017	Two Packet	11.08.2017	01 Nos	M/s TERI: The Energy And Resource Institute	Nil	YES	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Rs. 39,34,155/-	34 weeks from date of signing of Agreement	Date of signing of Agreement 31.01.2019	-	COVID 19 Pandemic
<p>Request for Proposal for Engagement of Agency for carrying out Study for Improvement in Freight Train Examination Practices for Indian Railways.</p>	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Open Tender	11.07.2017	Two Packet	11.08.2017	01 Nos	M/s TERI: The Energy And Resource Institute	Nil	YES	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	<p>REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS.</p>	Rs. 39,34,155/-	34 weeks from date of signing of Agreement	Date of signing of Agreement 31.01.2019	-	COVID 19 Pandemic