

**ROC, GURGAON
S&T SBU,**

DETAILS OF TENDERS MORE THAN 01 (One) CRORES IN VALUE

contracts concluded for the month of April 2020

Apr-20

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of Tender	Nos of Tender recd.	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/evalued L1	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any			
RITES/CO/RI/S&T/APSFL/PACKAGE A/2020	Selection of Technical Associate Agency for Inspection of works related to Bharat Net Phase II in state of Andhra Pradesh 1730 GPs Package A (Andhra Pradesh	By advertisement in Newspapers and uploading at etender	29.02.2020	Single Bid system)	11.03.2020	3											TC in progress		
RITES/CO/RI/S&T/SARLA/2020	Supply, Installation, Testing & Commissioning of Indoor & Outdoor gears of Signalling & Telecommunication system including Electronic Interlocking system at SARLA(SLRA) of SBP division	By advertisement in Newspapers and uploading at etender	05.02.2020	Two Bid system)	05.03.2020	1												TC in progress	
RITES/CO/RI/S&T/PMC/Sipat/2019-20	Supply, Installation, Testing & Commissioning of Signalling & Telecommunication system for coal transportation at Wagon Tippler at NTPC, Sipat (Chhattisgarh	By advertisement in Newspapers and uploading at etender	14.12.2019	Two Bid system)	13.01.2020	2												TC in progress	