

(status of tenders during Oct 2021)

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	MITES/IT/DR/SAP-ERP/JAN /2019	Implementation of Disaster Recovery (DR) facility for SAP ERP Production Environment for RITES	Open	30.1.2019	Single	21.02.2019	One	M/s ESDS Software Solution (P) Ltd	NIL	Yes	MITES/IT/DR/2019 dt. 30.03.2019	M/s ESDS Software Solutions (P) Ltd, Plot B-24/25 NICE Industrial Area, Satpur, MIDC, Nasik 422007	74,75,264/- + GST	31.03.2021 Ext. to 31.03.2022	01.04.2019	31.03.2022	Extended to 31.03.2022 on same terms
2	MITES/IT/Internet/ROC-II/2019	20 MBPS Internet bandwidth - 1 years ROC II	Nomination Basis								MITES / IT / Internet / ROC II / 2019 dt. 14.11.2019	M/s Railtel Corporation of India	1,80,000/- + GST	26.11.2020 Ext. to 26.11.2021	27.11.2019	26.11.2021	Extended for one year
3	MITES/IT/ERP/296/2008 Dated 09/06/2016 NEW	Annual Maintenance Contract (AMC) of Servers, Storage, Networking Components and Other Infrastructure installed in RITES Data Center for a period of three (3) Years	Nomination Basis	NA	NA	NA	One	NA	NA	NA	MITES/IT/DC-AMC-HP/2016-01 Dated: 28-11-2016	M/s Hewlett Packard Enterprise India Pvt. Ltd.	1,02,00,000.00 + applicable taxes Rs.68,00,000 + GST , Rs 49,37,212.00 plus GST	31.10.2019 31.10.2021 contract renewed up to 31.10.2022	1.11.2016	31.10.2022	
4	Nomination Basis	AMC of Integrated Building Management System (CCTV, FAS, BMS, ACS, Rodent, UPS, Fire Alarm)	Nomination Basis	NA	Single	NA	One	M/s Honeywell Automation India Limited.	NA	Yes	MITES/IT/D C-AMC-HONEYWELL/2020	M/s Honeywell Automation India Limited.	5.56 lakhs	31.01.2023	01.02.2020	31.01.2023	
5	MITES/IT/AMC/COMP-PERIP/2020	Supply of 5 No. AMC Engineers and AMC of Printers/ Plotters	Open Tender	NA	NA	NA	NA	NA	NA	Yes	MITES/IT/AMC/COMP-PERIP/2020 dt. 28/11/2020	M/s Delphi Infosolutions Pvt. Ltd.	18.46 lakhs	Nov.2021	Dec. 2020	30.11.2021	In Progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
6	Nomination basis	Implementation of GepNIC under CPPP in RITES for three years	Nomination basis	NA	NA	NA	NA	NA	NA	NA	RITES/IT/e-Procurement/2017 dated 23.06.2021	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	1st year 16,15,000/- including GST, 2nd & 3rd year each 8,12,000 including GST	Jan. 2021 Extn wef Feb 2021	Nov. 2017	Jan-24	
7	RITES/IT/Internet / ADDL / 2018	Internet 40mbps (1:1) bandwidth for ROC I + Additional 40 MBPS	Nomination	NA	NA	NA	NA	NA	NA	NA	RITES/IT/Internet / ADDL / 2017 / 22.12.2017	M/s Powergrid Corpn of India Ltd	10.8 lakhs + taxes Concluded Rs. 5.62 lakhs p.a.	3.1.2022 (Concl). New wef 21/8/2020		03.01.2022	
8	RITES/IT/INTERNET/BS NL/2018	Internet bandwidth of 40 MBPS (1:1) for ROC I Complex	Nomination Basis	2.2.2019	-	-	-	M/s BSNL Ltd	M/s BSNL Ltd		In Progress	M/s BSNL Ltd	10.8 lakhs + taxes	2.2.2022		02.02.2022	
11	GeM	Cyberoam ROC-I	GeM	1.11.18	4	12.11.2018	4	1) MM9 Information Technology (P) Ltd. (2) Esteem Technologies (3) VIBS Infosol (P) Ltd. (4) Pentacle IT Solutions	-	yes	GEMC-511687747605004 dt. 19.11.2018	MM9 Information Technologies (P) Ltd	21,68,000/-	Dec.2021		31.12.2021	
12	corporate mailing (NICSI)	Providing infrastructure & services for corporate mailing	Nomination Basis	NA	NA	NA	NA	NA	NA	NA	Proforma invoice No. PMI/HR/8/889 dt. 13.03.2019	NICSI, 6th floor, Hall No. 283, NBCC Tower, 15 Bhikaji Cama Place, Delhi 110066	749000 + taxes for 2019-20 Rs. 680541 Including GST (2020-21). Year 2021-22 at Rs. 6.29 plus GST	on going	01.04.2019	31.03.2022	extended on same terms and conditions

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
13	MITES/IT/ISO-27001/1/2018	SELECTION OF CERTIFICATION AGENCY FOR ISO-27001:2013 CERTIFICATION AT MITES LIMITED	Quotation	14-09-2018	NA	23.10.2018	4	a. TUV SUD South Asia Pvt. Ltd. b. Maverick Quality Advisory Services Pvt. Ltd.		Extended+R :W+K17	MITES/IT/ISO 27001/1/2018 Dated: 14/12/201	M/s TUV-SUD South Asia Private Limited 374 Udyog Vihar, Phase-II, Gurugram, Haryana	Rs 274350.00 (Rupees Two Lakh Seventy Four Thousand Three	Dec-21		Dec-21	
14	-	Class III DSC	limited		single	-	3	1. M/s Verasys Technologies (P) Ltd. 2. M/s GNFC Ltd.	-	N/A		M/s GNFC Ltd., 403, GNFC Info Tower, Ahmedabad	Rs.10,35,000 + GST	Apr-23	6.1.2020	5.1.2023	
15	MITES/IT/ERP/SAP/JAN 2018	Appointment of service provider for providing SAP ERP Application maintenance & support services at MITES	Open tender	01.06.2019	Single	26.06.2019	2	1) M/s SilverTouch Technologies, 2) M/s VistaramLtd.	M/s Vistarem Ltd.	Yes	MITES/IT/ERP/SAP/AMS2018 dt. 14.08.2019	M/s Silver Touch Technologies Ltd, 2nd floor, Saffron Tower, Near Panchwati Circle, Ahmedabad, Gujrat 380006	Rs.1960000 0/-+GST	13.08.2021. Extn wef 14.08.2021 to 13.08.2022	14.08.2019	ongoing 13.08.2022	extended for one year on same terms and conditions
16	MITES/IT/EOFFICE/369/2019 DATED 23/12/2019	Hosting of E-office Application for 5 years	Nomination		Single			M/S RAILTEL CORPORATION OF INDIA LTD., GURGAON			MITES/IT/EOFFICE/369/2019 DATED 23/12/2019	M/S RAILTEL CORPORATION OF INDIA LTD., GURGAON	28,00,000/- + GST	31.10.2024	01.11.2019	31.04.2024	
17	MITES/IT/WEBSITE/2019	Hosting Services for RITES Website and Applications for 1 year + Extended for further period of 2 years	Nomination		Single			M/S RAILTEL CORPORATION OF INDIA LTD., PLOT NO. 143, SECTOR			MITES/IT/WEBSITE/2019	M/S RAILTEL CORPORATION OF INDIA LTD., PLOT NO. 143, SECTOR	11,30,000/- + GST : Extension Value 22,60,000/- + GST	31.08.2020 : 31.08.2022	01.09.2019	31.08.2022	
18	MITES/IT/ANTIVIRUS/ROC-1/2020	Procurements of Quick Heal (Seqrite EPS) Endpoint subscription & onsite support for one year in ROC-I.	GeM					M/s Mikro AS Solutions			GEMC-51 168718828212 dt. 11/02/2021	M/s Mikro AS Solutions	415000.00 incl. of GST	01.02.2022	02.02.2021	01.02.2022	In Progress

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
19	BITES/IT/ANTIVIRUS/ROC-2/2020	Procurements of Quick Heal (Seqrte EPS) Endpoint subscription & onsite support for one year in ROC-II.	GeM					M/s Mikro AS Solutions			GEMC-s1 1687749772653 dt. 30/12/2020	M/s Mikro AS Solutions	124500.00 incl. of GST	31.12.2021	01.01.2021	31.12.2021	In Progress
20	BITES/IT/MR/Dashboard & App/Tender 3	Design, development, Hosting & Maintenance for 3 years of integrated web dashboard	Limited	16.08.2019	two packet system	04.09.2019	2	M/s ANJ Creations and M/s Outline India Pvt. Ltd.		-	BITES/IT/MR/Dashboard&App/Tender-3 dated 12/06/2020	M/s ANJ Creations Pvt. Ltd. Rajouri Garden Nes Delhi	71.17 lacs incl. GST	Jun-23	Jun-20	Jun-23	
21	BITES/IT/MoR/SeeMyStation/Tender-4	Design, development, Hosting & Maintenance for 3 years of integrated web dash-board based website with mobile app named	Limited	26.8.2019	two packet system	17.9.2019	6	M/s Amity Software Systems Ltd., M/s ANJ Creations Pvt Ltd, M/s	M/s Silver Touch Technologies Ltd.	Yes	BITES/IT/MoR/SeeMyStation/Tender-4 dated 04/06/2020	M/s ANJ Creations Pvt. Ltd. Rajouri Garden Nes Delhi	43.06 lacs + GST	Jun-23	Jun-20	Jun-23	
22	BITES/IT/DC/AMC/DP/2019	AMC of Data Protector Installed in Data Center	Nomination		Single				M/s Micro Focus Software Solutions India Pvt. Ltd.		BITES/IT/ANTIVIRUS/ROC-II/2019	M/s Micro Focus Software Solutions India Pvt. Ltd., Bangalore	2.27 lacs + GST	30.06.2022	01.07.2020	30.06.2022	
23	BITES/IT/Internet/ROC-II/2019	20 MBPS Internet bandwidth - 3 years ROC II	Nomination Basis								BITES / IT / Internet / ROC II / 2019 dt. 16/05/2019	M/s Powergrid Corpn., Gurgaon	5,79,968/- + GST	May. 2022	May. 2019	May-22	ongoing
24	BITES/IT/INTERNET-MGM/ROC-II/2019	AMC of Cyberoam ROC-II for a period of 3 years	Quotation								BITES/IT/INTERNET-MGM/ROC-II/2019 dt. 23/08/2019	MM9 Information Technologies (P) Ltd	2,90,000/- + GST	12.09.2021		12.09.2021	GEM bidding under process

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
25	BITES/IT/SAP-LICENSE/2021	Procurement of 40 SAP professional user license	Nomination basis								BITES/IT/SAP-LICENSE/2021 daed 22.06.2021	SAP India Pvt Ltd	25.22 + GST		23.06.2021		