

Details of Contracts concluded during the month of Jan-2022 dealt by RPO Ahmedabad

S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parties qualified after technical e-valuation	No. & Name of Parties not qualified after tech. e-valuation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	rites/RPO-ADI/NHSRCL/Bridge Workshop/2018	STR Bridge Workshop within Relocated Engineering workshop at Sabarmati, Gujarat	Open e-Tender	22.05.2018	Two bid System	30.06.2018	4 Nos.	4 Nos. 1) 1/4 SMS India P. Ltd. 2) 2/4 MACO Corpn. India P.Ltd. 3) 3/4 HYT Engineering Co. Pvt. Ltd. & LENDI Associates JV 4) 4/4 ISGEC Heavy Engineers Ltd.	NIL	Yes, L-1	rites/RPO-ADI/NHSRCL/Bridge Workshop/2018, dt. 17.08.2018	M/s HYT Engg Company Pvt. Ltd. & M/s LENDI Associates (JV)	613087047	30.08.2019	31.08.2018	31-01-2022	1. Handing over of site. 2. Additional scope in work. 3. Delay in approval of drawings from Client/Railways. 4. COVID-19 Pandemic.

Details of Contracts concluded during the month of Feb-2022 dealt by RPO Ahmedabad																	
S. No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parties qualified after technical e-valuation	No. & Name of Parties not qualified after tech. e-valuation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	BITES/RPO-ADI/NHSRCL/EWS/Dismantling/2020	Dismantling and disposal of all materials of buildings, structure, boundary wall, steel structures in Sheds and other places, high mast, electrical equipment, P-way tracks, mechanicals equipment from Dy.CMM Store, Accounts, Engineering workshop Sabarmati, DMC and D-Cabin near Container Depot Kaligam	Open e-Tender	01.07.2020	Two bid System	29.07.2020	11 Nos.	3 Nos. 1) 1/11 Symcom Exim Pvt. Ltd 2) 3/11 Ankit International Mumbai 3) 5/11 Chinar Steel Segment Centre Pvt. Ltd., Kolkata	8 Nos. 1) 2/11 Anton Engineering 2) 4/11 Jyoti Infratech 3) 6/11 HR Commercial Pvt. Ltd. 4) 7/11 Goyal Iron & Steel Traders 5) 8/11 Manibhadra Sales Corporation 6) 9/11 PMP Infratech Pvt. Ltd. 7) 10/11 Safah Multi trade Pvt. Ltd. 8) 11/11 Golden Steel	Yes, L-1	BITES/RPO-ADI/NHSRCL/EWS/Dismantling/2020 dated: 26.10.2020	M/s Symcom Exim Pvt. Ltd., 413 Nav Vyapar Bhawan, 49 P Dmello Road Carnac Bunder Masjid East, Mumbai-400009	(-) 125239542	09.05.2021	10.11.2020	28-02-2022	1. Handing over of structures from Railways. 2. COVID-19 Pandemic.