

STATUS OF TENDERS DEALT BY RPO (SECUNDERABAD), SOUTH IN THE MONTH OF Dec 2021

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter of Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	Tender ID: 2021_RITES_78149_1 e-Tender No: RITES/SC/YTPS/Composite Work/2021 Dated 25.05.2021. _1 Tender Notice no. RITES/SC/APGEN CO/MAINT/2020-21 dt. 14.08.2020	TSGENCO – (5x800 MW) YTPS – Earthwork in Railway formation (Embankment & Cutting); Construction of Minor & Major Bridges including ROR at KM. 133.900 of VNUP - BN section of SC Railway; Supply of PSC sleepers, Points & Crossings, P-way Fittings including Track Ballast; Track Linking; Over Head Electrification (OHE) and other allied works for the proposed BG Railway Siding of Yadadri Thermal Power Station at Veerlapalem village of Damaracherla Mandal, Nalgonda District, Telangana."	Open Tender	14.08.2020	Two Bid System	05/08/2021 scheduled Opening on 28.08.2020	4		-	-	-	Est. cost Rs.2,94,35,70,191	-	-	-	tender has been cancelled on 8.12.2021 as instructed by client M/s. TSGENCO