

REMCL SBU											Annexure-1	
Information Regarding status of Tender of REMC Ltd: Dec- 2021												
S.No.	Tender No	Name of Work	Estimated cost (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In- charge	Remark
1	REMCL/CO/Solar/Phase-I/2021 dt. 04.06.2021	Setting up of 740 MW Land Based Solar PV Power plant on Railway Land under Tariff Based Competitive Bidding	Rs.3330 Cr. in PPP mode	to be opened on 07.01.2022	-	-	-	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
2	REMCL/CO/Solar/210 MW/CAPEX/2021 dt. 02.08.2021	Development of GRID connected Solar PV Project(s) (Up to 210 MW Capacity) on Vacant Railway Land.	Rs. 945 Cr.in CAPEX mode	opened on 21.10.2021	2	Under technical evaluation	1.M/s. Amara Raja Power Systems Limited, Andhra Pradesh 2.M/s. Gupta Power Infrastructure Limited, Bhubaneswar, Odisha	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
3	REMCL/CO/solar/Phase-III/2021 dt.30.06.2021	Setting up of 400 MW Land Based Solar PV Power plant on Railway Land along the Railway track under Tariff Based Competitive Bidding	Rs.1800 Cr. in PPP mode	to be opened on 11.01.2022	-	-	-	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
4	REMCL/Rly/Storage/2021 dt.30.05.2021	Setting up of 15 MW solar PV power plant with 7MW/14 MWH BESS on Railway land at Bulbani, Nagpur, Maharashtra under Tariff Based Competitive Bidding	Rs.108.05 Cr. In PPP mode	Bid opened on 07.09.2021	4	Under evaluation	1.M/s. Sherisha Technologies Private Limited 2. M/s JBM Renewables Private Limited 3.M/s Fourth Partner Energy Private Limited 4. M/s Metka EGN Singapore Holdings 3 PTE. Ltd.	-	-	-	Shri Rupesh Kumar (GM-I/REMC Ltd.)	-
5	REMCL/CO/PP/MT/2021 dated uploaded on DEEP Portal on 25.08.2021	Procurement of Power for Medium Term (3 years) for Indian Railways in state of Maharashtra (210 MW), Gujarat (90 MW), Madhya Pradesh (120 MW), Jharkhand (70 MW), Karnataka (50 MW) and UP-ISTS (60 MW)	4396 Cr. Energy Procurement cost	27.10.2021	12	Evaluated	1.Tata Power Trading Company Limited- Jhabua Power Limited in Madhya Pradesh 2.Tata Power Trading Company Limited- Jindal India Thermal Power Limited 3.Dhanuwal Infrastructure Limited 4.RKM Powergen Pvt Ltd 5.JINDAL POWER LIMITED 6.PTC India Limited- 1320 MW Jaypee Nigrie Super Thermal Power Plant of Jaiprakash Power Ventures Limited 7.Manikaran Power Limited- MB Power (Madhya Pradesh) Limited 8.DB Power Limited 9.ILFS TAMIL NADU POWER COMPANY LIMITED 10.PTC India Limited- 500 MW Jaypee Bina Thermal Power Plant of Jaiprakash Power Ventures Limited 11.Manikaran Power Limited- KSK Mahanadi Power Company Limited 12.Sembcorp Energy India Limited	28.12.2021	TCM is under acceptance.	-	Shri Sanjay Singh (GM- II/REMC Ltd.)	-
6	REMCL/CO/PP/RTC/150MW dated 24.11.2021 & uploaded on Bharat e-Tender portal on 24.11.2021	Selection of Project Developers for Supply of 150 MW Round-the-Clock (RTC) Power from Grid-Connected Renewable Energy (RE) Power Projects, complemented with Power from any Other Source or Storage	10052 Cr. Energy Procurement cost	Bid opening date 12.01.2022	-	-	-	-	-	-	Shri Sanjay Singh (GM- II/REMC Ltd.)	-
7	REMCL/CO/PP/P-82 dated 30.11.2021 & uploaded on Bharat e-Tender portal on 30.11.2021	Selection of Trading Licensee for procurement of Power /REC's through Power Exchange for Indian Railways	3.75 Cr. Trading Margin	Bid opening date 04.01.2022	-	-	-	-	-	-	Shri Manish Tiwari (AGM/REMC Ltd.)	-

98402/2022/REMCL

Annexure -II									
Information Regarding Status of Bill Payment of Working Agencies - Dec 21									
Sl. No.	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS / Cheque)	Remarks
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on		
1	PTC india limited	REMC Ltd/CO/IR/Power management/2021 dtd.22.03.21	Invoice no. BD/2021-22/130 dated 11th November 2021	12,27,200/-	14.11.2021	-	29.12.2021	-	-
2	PTC india limited	REMC Ltd/CO/IR/Power management/2021 dtd.22.03.21	Invoice no. BD/2021-22/147 dated 9th December 2021	12,27,200/-	09.12.2021 & revised amt. bill received on 31.12.2021	Under Process of Checking	-	-	-
3	M/s Inox Wind Ltd.	REMCL/CO/25MW/ Windmill/ Rajasthandt. 18.12.14	IWLRJOM22022 dated 16.12.2021	7,609,162	22.12.2021	Under Process	-	-	-

SBI - Railway Energy Management Company Limited (REMCL Ltd)																	
Details of Contracts Awarded /Concluded/ In progress - Dec 2021																	
S no	1	2	3	4	5	6	7	Annexure III									
								8	9	10	11	12	13	14	15	16	17
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single /Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies /work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any	
1	REMCL/CO /Northern Region/PP-MT3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.2015	Two stages (Stage-I RFO) (Stage II RFP)	07.10.2015	14	1.Adani Power Ltd 2. Korba West Power comp Ltd 3.Jindal India Thermal 4. Jayprakash Power Venture Ltd 5.Rattan India Ltd 6. MB.Power Ltd 7.Essar Power.MP Ltd 8.GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3.Haryana Power Generation Corporation Ltd.	Yes	LOA-REMCL/CO/Northern Region/PP-MT3. dt.26.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed for the state of Rajasthan between WCR & JITPL on dt.15-03-2016. ii) For the states of UP & Delhi PPA signed between on 13.04.2016 and for the state of Punjab & Haryana on 12.04.16 between Northern Ry and JITPL. iii) In Rajasthan Power flow on MTOA basis commenced from 20.04.17 and agreement tenure has been completed on 19.01.2021. iv) Power flow on MTOA for Haryana commenced w.e.f 01.10.2017 and agreement tenure has been completed on 30.06.21. v) Power flow on MTOA for Delhi commenced w.e.f 31.03.2018 and agreement tenure has been completed 31.01.21.Further Supplementary APP has signed for power flow 8th Nov'21. vi) Power flow on MTOA basis commenced in UP w.e.f.08.07.2018. vii)JITPL issued termination notice on 27.09.2018 and reduced DC to zero in U.P viii) JITPL power has been replaced by ERBCL power w.e.f.28.10.2018 in U.P. ix)JITPL has filed petition no-303/MP/2018 dt.26.09.2018 for termination of APP and return of B.G for the state of Punjab. As per CERC RoP dt. 31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition.Last hearing held on 23.11.21. Commission directed respondents to file written submissions by 03.12.21 and petitioner to file written submissions by 13.12.21. Further commission has reserved the order. x) JITPL has filed a petition no.183/MP/2019 dt.26.06.2019 regarding claiming of charges towards payment made by JITPL for extension of BG for NR-Delhi-NR-Haryana-WCR-Rajasthan and WCR-MP. Hearing date is awaited.
2	REMCL/CO/ Eastern Region/PP-MT4'	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage-I RFO) (Stage II RFP)	07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.JSW Power Trading Company Ltd 12.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd.	Yes	LOA-REMCL/CO/Eastern Region/PP-MT04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECR & Ws. JITPL for the state of Odisha. iii) IRECoR has filed an Appeal on 10.06.20 before APTEL against CERC order dt.25.02.20 in Case no.52 of 2016. GANDOO & TPCDL submitted its reply on 02.07.20 & 07.08.20. ECoR filed its responses on 11.08.20.Last hearing held on 22.11.21. Next hearing date is 11.02.22. iv) NOC for State of Bihar has not been issued for JITPL. v)JITPL filed petition no-304/MP/2018 dt.07.10.18 in CERC for termination of APP and return of B.G for the state of Bihar. vi) JITPL has issued termination notice to Ryas for the state of Orissa. JITPL filed petition no-338/MP/2018 dt.27.10.18 in CERC for termination of APP and return of B.G for the state of Orissa. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition.Last hearing held on 23.11.21. Commission directed respondents to file written submissions by 03.12.21 and petitioner to file written submissions by 13.12.21. Further commission has reserved the order.
3	REMCL/CO/ Western Region/PP-MT02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh- 70)	Open	28.05.2015	Two stages (Stage-I RFO) (Stage II RFP)	07.10.2015	16	1.PTC India Ltd 2.Adani Power Ltd,Ahmedabad 3.Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5.Essar Power.MP Ltd 6.Rattan India Ltd 7.MB.Power Ltd 8.Essar Power.MP Ltd 9.GMR- Chhattisgarh Energy Ltd 10.D.B.Power Ltd 11.TRN Energy Pvt Ltd 12.Balco Ltd, Chattisgarh	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3. Jabua Power Ltd 4.Shirpur Power Pvt Ltd	Yes	LOA-REMCL/CO/Wester n region/PP-MT02 dt.17.3.16.	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed between WCR & JITPL on dt. 11.04.2016 for M.P. ii) PPA signed between SECR and JITPL on 08.04.16 for Ch'gh. iii) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. agreement tenure has been completed on 31.12.2020. iv) NOC for Chattisgarh state has not been issued. v) Petition filed by SECR in CSERC on 12.10.17 for issuance of NOC for grant of open access. CSERC has passed an order on dt.06.06.2018 and directed to resolve technical/ commercial issues. vi) SECR had filed an appeal no. 132 of 2019 in APTEL on 01.11.19 regarding grant of NOC by CSPDCL and challenging the CSERC order dt. 06.06.18.CSPDCL vide affidavit has agreed to grant NOC to SECR.Accordingly APTEL disposed of the matter. vii) SECR vide letter dt. 22.04.20 to CSERC requested to direct CSPDCL & CSPDCL to grant NOC to SECR. CSERC has considered SECR letter dt.22.04.20 as a petition and has started to conduct hearing in the matter. Last hearing held on 10.12.21.Respondents seek time to file their reply on deemed licensee status of Railways.Commission granted to file the same by 22.01.22. Next hearing date is awaited.
4	RITES/EE/25 MW Wind Farm/Rajasthan	Setting up of Wind Farm of 25 MW (x1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC (b) O&M Contract for 10 Years	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/Land dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/Supply dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/EPC dt. 21.11.2014	M/s Inox Wind Ltd.	Awarded Value - Rs. 151.45 Cr.	9 months from the date of start of LSTK work.	Dec-14	16.10.2015	
			Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress	Contract is for 10 Years i.e. upto 15.12.2025.