

SBU - Railway Energy Management Company Limited (REMCL Ltd)																	
Sl. No.	1	2	3	4	5	6	7	Details of Contracts Awarded /Concluded/ in progress - Oct. 2021		Annexure -II							
								8	9	10	11	12	13	14	15	16	17
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any	
1	REMCL/CO /Northern Region/PP-MT/2	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1.Adani Power Ltd 2. Kotba West Power comp ltd 3.Jindal India Thermal 4. Jayprakash Power Venture Ltd 5.Rattan India Ltd 6. MB Power Ltd 7.Essar Power M.P Ltd 8.GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3.Haryana Power Generation Corporation Ltd.	YES	LOA-REMCL/CO/Northern Region/PP-MT/03. dt.08.02.16	M/s.Jindal India Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed for the state of Rajasthan between WCR & JITPL on dt.15-03-2016. ii) For the states of UP & Delhi PPA signed between on 13.04.2016 and for the state of Punjab & Haryana on 12.04.16 between Northern Ry and JITPL. iii) In Rajasthan Power flow on MTOA basis commenced from 20.04.17 and agreement tenure has been completed on 19.01.2021. iv) Power flow on MTOA for Haryana commenced w.e.f 01.10.2017 and agreement tenure has been completed on 30.06.21. v) Power flow on MTOA for Delhi commenced w.e.f 31.03.2016 and agreement tenure has been completed 31.01.21.Further Supplementary APP has signed for power flow till Nov21. vi) Power flow on MTOA basis commenced in UP w.e.f 08.07.2018. vii)JITPL issued termination notice on 27.09.2018 and reduced DC to zero in U.P viii) JITPL power has been replaced by BRBCL power w.e.f 28.10.2018 in U.P. ix)JITPL has filed petition no-303MP/2018 dt.26.09.2018 for termination of APP and return of B.G for the state of Punjab. As per CERC ROP dt. 31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition.Last hearing held on 15.04.21. Ms JITPL vide dt. 01.06.21 submitted Affidavits Hearing scheduled on 14.10.21 was not held due to absence of opposite counsel. Next Hearing date is 23.11.2021. x) JITPL has filed a petition no.183MP/2019 dt.28.06.2019 regarding claiming of charges towards payment made by JITPL for extension of BG for NR-Delhi-NR-Haryana-WCR-Rajasthan and WCR-MP.
2	REMCL/CO/ Eastern Region/PP-MT/4	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Kotba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.JSW Power Trading Company Ltd 12.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd	YES	LOA-REMCL/CO/Eastern Region/PP-MT/04. dt.25.02.16	M/s.Jindal India Thermal Power Ltd.	Awarded Value-> 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA has been signed on 15-03-16 between Ms. JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECR & Ms.JITPL for the state of Odisha. iii) RE/ECOR has filed an Appeal on 10.06.20 before APTEL against OERC order dt.28.02.20 in Case no.65 of 2016. GRIDCO & TPCL submitted its reply on 02.07.20 & 07.08.20. ECoR filed its rejoinders on 11.08.20.Last hearing held on 20.09.21. Next hearing date is 22.11.21. iv) NDC for State of Bihar has not been issued for JITPL. v)JITPL filed petition no-304MP/2018 dt.07.10.18 in CERC for termination of APP and return of B.G for the state of Bihar. vi) JITPL has issued termination notice to Rys for the state of Orissa. JITPL filed petition no-358MP/2018 dt.27.10.18 in CERC for termination of APP and return of B.G for the state of Orissa. As per CERC ROP dt. 31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition.Last hearing held on 15.04.21. Ms JITPL vide dt. 01.06.21 submitted Affidavits Hearing scheduled on 14.10.21 was not held due to absence of opposite counsel. Next Hearing date is 23.11.2021.
3	REMCL/CO/ Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chhattisgarh- 70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	16	1.PTC India Ltd 2.Adani Power Ltd,Ahmedabad 3.Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5.Essar Power M.P Ltd 6.Rattan India Ltd 7.MB Power Ltd 8.Essar Power M.P Ltd 9.GMR- Chhattisgarh Energy Ltd 10.D.B.Power Ltd 11.TRN Energy Pvt Ltd 12.Balco Ltd, Chhattisgarh	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd 3.Shabua Power Ltd 4.Shipur Power Pvt Ltd	YES	LOA-REMCL/CO/Wester n region/PP-MT/02 dt.17.3.16.	M/s.Jindal India Thermal Power Ltd.	Awarded Value-> 1830.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA signed between WCR & JITPL on dt. 11.04.2016 for M.P. ii) PPA signed between SECR and JITPL on 08.04.16 for Chhgh. iii) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. agreement tenure has been completed on 31.12.2020. iv) NDC for Chhattisgarh state has not been issued. v) Petition filed by SECR in CSERC on 12.10.17 for issuance of NOC for grant of open access. CSERC has passed an order on dt.06.06.2018 and directed to resolve technical/ commercial issues. vi) SECR had filed an appeal no.132 of 2019 in APTEL on 01.11.18 regarding grant of NOC by CSPJCL and challenging the CSERC order dt.06.06.18.CSPJCL vide affidavit has agreed to grant NOC to SECR.Accordingly APTEL disposed of the matter. vii) SECR vide letter dt.22.04.20 to CSERC requested to direct CSPJCL & CSPJCL to grant NOC to SECR. CSERC has considered SECR letter dt. 22.04.20 as a petition and has started to conduct hearing in the matter. During last hearing held on 29.10.21 Member (Judicial) stated that his son appeared on behalf of MSETCL in CERC Pet.no.197MP/2015, accordingly in respect of transparency of law and legal facts, Member (Judicial) has asked from petitioner and respondent for their consent about his presence in the matter. Next hearing date is 10.12.21.
4	4	RITES/EE/25 MW Wind Farm/Rajasthan	Setting up of Wind Farm of 25 MW (x1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC (b) O&M Contract for 10 Years	Open	02.09.2013	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW) and dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/Supply dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/EPC dt. 21.11.2014	M/s Inox Wind Ltd.	Awarded Value - Rs. 151.45 Cr.	9 months from the date of start of LSTK work.	Dec-14	16.10.2015	-
			Open	02.09.2013	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress	Contract is for 10 Years i.e. upto 15.12.2025.	