

SBU: Railway Energy Management Company Limited (REMCL Ltd)																	
Details of Contracts Awarded /Concluded/ In progress - May 2021										Annexure - III							
Sl. No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any	
1	REMCL/CO / Northern Region/PP-MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-25, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1. Adani Power Ltd 2. Korba West Power comp Ltd 3. Jindal India Thermal 4. Jayprakash Power Venture Ltd 5. Rattan India Ltd 6. MB Power Ltd 7. Essar Power M.P Ltd 8. GMR- Chhattisgarh 9. D.B Power Ltd 10. TRN Energy Pvt Ltd 11. Balco	1. Monnet Ispat & Energy Ltd 2. JSW Power Trading Company Ltd. 3. Haryana Power Generation Corporation Ltd.	YES	LOA-REMCL/CO/ Northern Region/PP-MT/03. dt.26.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed for the state of Rajasthan between WCR & JITPL on dt.15-03-2016. ii) For the states of UP & Delhi PPA signed between on 13.04.2016 and for the state of Punjab & Haryana on 12.04.16 between Northern Rly and JITPL. iii) In Rajasthan Power flow on MTOA basis commenced from 20.04.17 and agreement tenure has been completed on 19.01.2021. iv) Power flow on MTOA for Haryana commenced w.e.f.01.10.2017. v) Power flow on MTOA basis commenced in UP w.e.f.08.07.2018. vi) JITPL issued termination notice on 27.09.2018 and reduced DC to zero in U.P. vii) JITPL power has been replaced by BRBCL power w.e.f 28.10.2018 in U.P. viii) JITPL has filed petition no-303/MP/2018 dt.26.09.2018 for termination of APP and return of B.G for the state of Punjab. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL. Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition. Last hearing held on 15.04.21 vide which CERC directed M/s JITPL to submit latest MoMs with Railways within 02 weeks. M/s JITPL vide dt. 29.04.21 requested CERC to grant further more 02 weeks time to submit the MoMs. ix) JITPL has filed a petition no.183/MP/2019 dt.26.06.2019 regarding clearing of charges towards payment made by JITPL for extension of BG for NR-Delhi,NR-Haryana,WCR-Rajasthan and WCR-MP. Charges towards payment made by JITPL for extension of BG for NR-Delhi,NR-Haryana,WCR-Rajasthan and WCR-MP.
2	REMCL/CO/ Eastern Region/PP-MT/4	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar-50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9. D.B Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Balco	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd	YES	LOA-REMCL/CO/Eastern Region/PP-MT/04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECoR & M/s JITPL for the state of Odisha. iii) IRECoR has filed an Appeal on 10.06.20 before APTEL against CERC order dt.25.02.20 in Case no.65 of 2016. GRICCO & TPCDL submitted its reply on 02.07.20 & 07.08.20. ECoR filed its rejoinders on 11.08.20. Last hearing held on 12.04.21. Next hearing date is 05.07.21. iv) NOC for State of Bihar has not been issued for JITPL. v)JITPL filed petition no-304/MP/2018 dt.07.10.18 in CERC for termination of APP and return of B.G for the state of Bihar. vi) JITPL has issued termination notice to Rlys for the state of Orissa. JITPL filed petition no-339/MP/2018 dt.27.10.18 in CERC for termination of APP and return of B.G for the state of Orissa. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL. Based on MOM between ECR, ECoR and NR and JITPL dated 19.11.2019, parties agreed to continue validity of agreement till 31.03.2020 for state of Punjab whereas it was agreed to terminate agreement for state of Orissa and Bihar without any financial liability on either side. The MOM has been filed in CERC for disposal of the ongoing petition. Last hearing held on 15.04.21 vide which CERC directed M/s JITPL to submit latest MoMs with Railways within 02 weeks. M/s JITPL vide dt. 29.04.21 requested CERC to grant further more 02 weeks time to submit the MoMs.
3	REMCL/CO/ Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh-70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	16	1. PTC India Ltd 2. Adani Power Ltd,Ahmedabad 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Essar Power M.P Ltd 6. Rattan India Ltd 7. MB Power Ltd 8. Essar Power M.P Ltd 9. GMR- Chhattisgarh Energy Ltd 10. D.B Power Ltd 11. TRN Energy Pvt Ltd 12. Balco Ltd, Chattisgarh	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Jhabua Power Ltd 4. Shripur Power Pvt Ltd	YES	LOA-REMCL/CO/Western Region/PP-MT/02 dt.17.3.16.	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed between WCR & JITPL on dt. 11.04.2016 for M.P. ii) PPA signed between SECR and JITPL on 08.04.16 for Chgh. iii) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. agreement tenure has been completed on 31.12.2020. iv) NOC for Chattisgarh state has not been issued. v) Petition filed by SECR in CSECR on 12.10.17 for issuance of NOC for grant of open access. CSECR has passed an order on dt.06.06.2018 and directed to resolve technical/ commercial issues. vi) SECR had filed an appeal no. 132 of 2019 in APTEL on 01.11.18 regarding grant of NOC by CSPTCL and challenging the CSERC order dt.06.06.18. CSPTCL vide affidavit has agreed to grant NOC to SECR. Accordingly APTEL disposed of the matter. vii) SECR vide letter dt.22.04.20 to CSERC requested to direct CSPTCL & CSPTCL to grant NOC to SECR. CSERC has considered SECR letter dt.22.04.20 as a petition and has started to conduct hearing in the matter. Last hearing held on 07.05.2021. Next hearing is scheduled on 08.07.2021.
4	RTES/EE/25 MW Wind Farm/Rajasthan	Setting up of Wind Farm of 25 MW (x1 MW) in Rajasthan (Indis) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC (b) O&M Contract for 10 Years	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/Land dt. 21.11.2014. REMCL/CO/Wind Power (25 MW)/Supply dt. 21.11.2014. REMCL/CO/Wind Power (25 MW)/EPC dt. 21.11.2014.	M/s Inox Wind Ltd.	Awarded Value - Rs. 151.45 Cr.	9 months from the date of start of LSTK work.	Dec-14	16.10.2015	
			Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress	Contract is for 10 Years i.e. upto 15.12.2025.