

No: RITES/ES/Shikhar/Rest House-DLF/2023
Dated: 31.05.2024

(By Speed Post-By E-mail)

Narayan Kumar Infrastructure Pvt. Ltd.
1-Crooked Lane,
Room No. 205, 2nd F,
Kolkata-700069

Kind Attention: Sh. Raman Kumar Gupta

Sub: Intimation for declaring as "Poor Performer" and placing the name in RITES "Negative List of Contractors".

Name of work: Construction of Rest House for RITES Officers at Plot No. V-37/13 in DLF City, Phase-III, Gurgaon.

Ref: i. This office letter No: RITES/ES/Shikhar/Rest House-DLF/2023/863 dated 20.05.2024
ii. This office letter No: RITES/ES/Shikhar/Rest House-DLF/2023/871 dated 24.05.2024

Dear Sir,

1. This is in reference to the above-mentioned subject and letters. Competent authority has levied a compensation of Rs.52,02,269.00 on you for a delay of 548 days in completion of work.
2. We have not received any clarification with reference to this office letter mentioned at S.No. (i) above.
3. Accordingly, the Competent authority has approved to declare your firm as " Poor Performer" and your firm's name will be placed in RITES " Negative List of Contractors" as per Clause 52.7 of contract.
4. Hence as per GCC clause 52.7, you will not be eligible to participate in tenders of other works which may be invited by RITES for a period of Two years i.e. 16.03.2024 to 15.05.2026.
5. Please acknowledge receipt of this letter.

Your faithfully,

(A. S. K. Gupta)

Engineer-In-Charge
Group General Manager/C/ES
For and on behalf of RITES Ltd.

Copy to:

- i. Vertical head (ED/MS), RITES Ltd. For information pl.

Transforming to GREEN

कॉर्पोरेट कार्यालय: शिखर, प्लॉट नं. 1, सेक्टर-29, गुरुग्राम-122 001 (भारत), Corporate Office: Shikhar, Plot No. 1, Sector-29, Gurugram -122 001 (India)

पंजीकृत कार्यालय: स्कोप मीनार, लक्ष्मी नगर, दिल्ली-110092 (भारत), Registered Office: SCOPE Minar, Laxmi Nagar, Delhi-110092 (India)

दूरभाष, (Tel.): (0124) 2571666 फैक्स, (Fax): (0124) 2571660, ई-मेल (E-mail) Info@rites.com वेबसाइट (Website): www.rites.com

CIN: L74899DL1974GOI007227