

RITES Ltd.
UI Division/RCED SBU

Sub.: Publishing details of contracts/award of tenders on web site.
Ref.: Corporate office letter No. V/R/CO/Policy/G-10, dated 09.10.2006

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ENDING ON OCTOBER 2021

															Annexure -I	
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. of tenders received	Nos. & name of parties qualified after technical evaluation	Nos. & name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated- 1	Letter of Award No. & Date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delays if any
RITES/RCED/T/BVR-KVL/survey/2021 Dated 21.09.2021	Topographic Survey with Drone / Unmanned Aerial System and other allied works for Karakavasa-Boddavara section of ECoR in state of Andhra Pradesh	Limited tender	21.09.2021	Single bid system	01.10.2021	3	3 Nos. i)-M/s Subudhi Associate has ii) -M/s PRAMITEE Engineering and Surveys Pvt iii) -M/s Marix Geo Solutions Pvt. Ltd	Nil	Yes	RITES/RCED/T/BVR-KVL/survey/2021/01 Dated: 21.10.2021	M/s PRAMITEE Engineering and Surveys Pvt. Ltd. Plot No. 18, Sai Kunj, Sector 18, Behind Fire Station Kharghar, Raigad, Maharashtra	25,78,304/-	15.12.2021	21.10.2021	Work under progress	-
RITES/RCED/E/CoR-B-K Section/GT Inv/2021	Geotechnical investigation of formation, major bridges, tunnels in connection with doubling of railway line for the Section between Boddavara- Karakavasa (51.00km) on K-K line of Waltair Division, East Coast Railway	open e-tender	17.09.2021	Single bid system	04.10.2021	16	For Package -I 10 Nos. i)Goma Engineering Private Limited, ii)CEG Test House And Research Centre Pvt. Ltd, iii)Avani Engineering Consultancy Pvt.Ltd. iv)Ravengo Rock Diamond Core Drilling v)Centre For Advanced Engineering vi)Project Engineering & Controls Pvt. Ltd vii)Highway Engineering Magnitude Consortium viii)Swayin& Associates ix) BPC Consultant India Pvt.Ltd. x)Becquerel Industries Pvt. Ltd.	6 Nos. i)Myrtle Project And Consultancy Pvt. Ltd ii)Shree Balaji Test House Pvt. Ltd iii)DBM PROJECTS Pvt. Ltd. iv) Arun Soil Lab Pvt. Ltd. v)Geomardy vi)BHASKRAM JYOTISH ANUSANDHAN KENDRA	Yes	RITES/RCED/G/T/ECOR/B-K Section/Avani/ Work order/Pkg-I/2021 dt. 29.10.2021	Avani Engineering Consultancy Pvt.Ltd	12,60,425/-	01.03.2022	07.11.2021	Work under progress	-
							For Package - II 9 Nos. i) Goma Engineering Private Limited ii) CEG Test House And Research Centre Pvt. Ltd, iii) Avani Engineering Consultancy Pvt.Ltd iv) Ravengo Rock Diamond Core Drilling v)Centre For Advanced Engineering vi)Project Engineering & Controls Pvt. Ltd vii) Highway Engineering Magnitude Consortium viii) Swayin& Associates ix) BPC Consultant India Pvt.Ltd.	7Nos. i)Myrtle Project And Consultancy Pvt. Ltd ii)Shree Balaji Test House Pvt. Ltd iii)DBM PROJECTS Pvt. Ltd. iv) Arun Soil Lab Pvt. Ltd. v)Geomardy vi)BHASKRAM JYOTISH ANUSANDHAN KENDRA vii)Becquerel Industries Pvt. Ltd	Yes	RITES/RCED/G/T/ECOR/B-K Section/Avani/ Work order/Pkg-II/2021 dt. 29.10.2021	Avani Engineering Consultancy Pvt.Ltd	18,25,500/-	01.04.2022	07.11.2021	Work under progress	-

RITES Ltd.
UI Division/RCED SBU

Sub.: Publishing details of contracts/award of tenders on web site.
Ref.: Corporate office letter No. V/R/CO/Policy/G-10, dated 09.10.2006

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ENDING ON OCTOBER 2021

Annexure -I

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos. of tenders received	Nos. & name of parties qualified after technical evaluation	Nos. & name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated- 1	Letter of Award No. & Date	Name of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delays if any
							For Package -III 6Nos. i)CEG Test House And Research Centre Pvt. Ltd ii)Avani Engineering Consultancy Pvt.Ltd iii)Ravengo Rock Diamond Core Drilling iv)Centre For Advanced Engineering v)Highway Engineering Magnitude Consortium vi) BPC Consultant India Pvt.Ltd.	10 Nos. i)Myrtle Project And Consultancy Pvt. Ltd ii)Shree Balaji Test House Pvt. Ltd iii)DBM PROJECTS Pvt. Ltd. iv) Arun Soil Lab Pvt. Ltd. v)Geomardy vi)BHASKRAM JYOTISH ANUSANDHAN KENDRA vii)Becquerel Industries Pvt. Ltd viii) Goma Engineering Private Limited ix) Project Engineering & Controls Pvt. Ltd. x)Swayin& Associates	Yes	RITES/RCED/G T/ECOR/B-K Section/Avani/ Work order/Pkg- III/2021 dt. 29.10.2021	Avani Engineering Consultancy Pvt.Ltd	23,60,850/-	01.06.2022	07.11.2021	Work under progress	-

Project Co-ordinator